

CSIT314 - Weekly Meeting Minutes

Project Title: Event Management System

Prepared by: Chelsea (Project Manager/Documentation Lead)

Meeting Minutes

Date: Friday, 12th April, 2025

Time: No formal meeting conducted

Location: Discord (asynchronous updates and check-ins throughout the week)

Attendees:

- Chelsea (Project Manager / Documentation Lead)
- Zuhor (Frontend Dev - late check-in)
- Hafiza (QA Assistant / User Manual - minor participation)
- Tamim (UML + Planning Diagrams)
- Sara - (Expressed interest early, no follow-up or contribution this week)

Agenda:

- Consolidate deliverables for Progress Report (Part 1)
- Draft and begin to finalise UML diagrams
- Review frontend and backend development progress
- Confirm member roles and remaining contributions for submission
- Identify current blockers and prepare mitigation for Week 7

Progress Summary

Area	Decision/Action	Assigned	Status/Notes
GitHub Management	Repo, project board, and sprint planning fully established and updated	Chelsea	Completed
User Stories	Finalised user story list included in Progress Report	Chelsea	Completed
Backend Scaffold	Express.js server setup with test route and folder structure created	Chelsea	Completed
Progress Report Draft	Initial draft completed with methodology, user stories, and system planning	Chelsea	In Progress (80%)
UML Diagrams	Use Case and Class Diagrams submitted and iterated on	Tamim	Submitted in Discord server (clean-up pending)
Sequence Diagram	Drafted in development	Tamim	In Progress
Frontend Development	Claimed UI work underway but no screenshots, code or proof of progress provided	Zuhor	No verifiable work submitted
User Manual	Role clarified again; draft not yet started	Hafiza	No verifiable work submitted
Backend Development	No submission or confirmed work since initial role claim	Sara	No verifiable work submitted

Issues:

- Report bottlenecked by incomplete sections (UML, UI screenshots, manual)
- Some team members remain unaware of required deliverables
- Sara remains inactive post Week 5 role claim
- Task compression expected in Week 7 to ensure submission

Outcomes

- Project planning and system scaffolding completed by the PM, including GitHub repo, task board, backend setup, and full user stories
- Use Case and Class Diagrams submitted by the UML lead; revisions pending
- Progress Report (Part 1) approximately 80% complete, pending remaining visuals and UML assets
- Frontend and backend components are still in early stages; no verifiable submissions have been received yet from the assigned frontend (Zuhor) or backend (Sara) developers
- Hafiza's role as User Manual Coordinator was clarified as support-based during early sprints; although the manual is not required for this submission, opportunities for assistance with documentation and testing were available
- Team contributions to date remain uneven, with early deliverables largely completed by the Project Manager
- Submission remains on track, assuming remaining deliverables are completed in Week 7

Action Items for Week 7:

- Chelsea: Finalise and submit Progress Report; Complete documentation, integrate system evidence
- Tamim: Finalise UML (Sequence Diagram); Submit completed sequence diagram and review others for consistency
- Zuhor: Submit working UI and visuals; Provide screenshots or code for login/register frontend pages
- Hafiza: Begin User Manual draft; Outline initial structure and gather visuals from system features
- Sara: Confirm backend role; Clarify status or reassign backend responsibilities as needed

Notes:

- While some roles (e.g. User Manual Coordinator) were not responsible for direct report components this week, members were encouraged to assist with broader team tasks such as formatting, testing, and documentation
- As of this meeting, no concrete deliverables had been submitted by Zuhor or Sara
- The Sequence Diagram and front-end demo remain key components still outstanding
- The group aims to consolidate all final components in Week 7; submission is still planned to proceed on time
- Next team check-in scheduled for Wednesday, 17 April 2025, to confirm final report sections and system outputs before submission