

CSIT314 - Weekly Meeting Minutes

Project Title: Event Management System

Prepared by: Chelsea (Project Manager/Documentation Lead)

Meeting Minutes

Date: Wednesday, 16 April 2025

Time: 7:00PM

Location: Discord Voice Channel

Attendees:

- Chelsea (Project Manager / Documentation Lead)
- Tamim (UML Lead / System Planner)
- Zuhor (Frontend Developer / UI Lead)

Apologies:

- Hafiza (QA Assistant / User Manual Coordinator)
- Sara (Backend Developer / System Integrator)

Agenda:

- Confirm outstanding deliverables ahead of Friday submission
- Provide frontend implementation guidance
- Clarify dummy data scripting status
- Review HTML/ERD responsibilities

Progress Summary

Area	Decision / Action	Assigned	Status / Notes
Figma Mockups	Hi-fi mockups submitted and reviewed during meeting	Zuhor	Completed
Frontend Pages	HTML implementation discussed in detail; page responsibilities clarified; PM provided guidance during meeting	Zuhor	In Progress ; drafted HTML pages (login, register, events, etc.) to be submitted before Friday
Contribution Table	Hafiza responsible for initial draft	Hafiza	In Progress ; created Google Doc with contribution table, PM unable to confirm current progress as no access during time of writing
Frontend Support	Hafiza assigned to assist Zuhor with HTML pages	Hafiza	No verifiable work submitted during time of writing
UML Diagrams	Use Case, Class and Sequence diagrams confirmed submitted; write-ups still in progress	Tamim	Completed ; case, sequence and case diagrams In Progress ; case descriptions to be completed, confirmed completion for Friday
Backend Schema (ERD)	Sara confirmed ERD responsibility earlier in week; no deliverables submitted at time of meeting	Sara	In Progress/Pending
Dummy Data Script	Script development in progress	Chelsea	In Progress ; to be finalised post-formatting; working structure already set
Report Formatting	Formatting, compilation, and section integration handled by Chelsea	Chelsea	Completed ; 30+ pages of report; final screenshots and appendix pending

Issues:

- Key deliverables such as frontend implementation, backend schema, and user manual content remain incomplete ahead of Friday's submission.
- While responsibilities have been previously clarified, progress varies across roles. Some tasks have yet to be formally submitted or shared.
- Frontend and backend components are still under development, requiring close coordination in the final days before submission.
- Additional guidance and clarification were provided this week to ensure all members understand the scope and expected deliverables.

Outcomes:

- Hi-fidelity Figma mockups were submitted and reviewed; HTML structure for each core page was clarified during the Week 7 meeting.
- Use Case and Class Diagrams are completed. Sequence Diagram is in progress, with descriptive write-ups pending.
The Progress Report is largely complete (~30 pages), with final formatting, screenshots, and dummy data integration to be finalised.
- A contribution table has been drafted and is expected to be updated before submission.
- Dummy data scripting has been scaffolded and will be finalised alongside report consolidation.
- The team remains on track for submission, provided remaining tasks are completed within the outlined timeframe.

Action Items:

- **Chelsea** - Finalise dummy data script, integrate visuals and screenshots, and complete formatting and submission of the Progress Report.
- **Tamim** - Submit final UML Sequence Diagram and accompanying descriptive notes.
- **Zuhor** - Convert Figma mockups into HTML/CSS for core pages (e.g., login, register, event list); submit screenshots or files.
- **Hafiza** - Finalise draft of the contribution table; assist with frontend content blurbs and begin user manual preparation.
- **Sara** - Submit database schema (ERD) with appropriate relationships and attributes; provide any backend structural components available.

Notes:

- As of this meeting, some deliverables are still pending submission; members have been encouraged to prioritise completion and share updates via GitHub or Discord.
- Final submission remains on track for Friday, April 18. All outstanding components are expected to be consolidated before then.
- A final team check-in is planned for submission day to confirm completed sections and finalise documentation.