

CSIT314 - Weekly Meeting Minutes

Project Title: Event Management System

Prepared by: Chelsea (Project Manager/Documentation Lead)

Meeting Minutes

Date: Friday, 29th March, 2025

Time: 10:00PM

Location: Discord (asynchronous discussion via text channel)

Attendees:

- Chelsea (Project Manager / Documentation Lead)
- Tamim (UML + Planning Diagram Specialist)
- Zuhor (Frontend Developer + UI Lead)
- Hafiza (QA Assistant / User Manual Coordinator)
- Sara - No contact received

Agenda:

- Confirm group formation and assign roles
- Establish development methodology and tools
- Review proposed sprint schedule and deliverables
- Allocate responsibilities for initial report and system planning
- Determine next steps ahead of Progress Report (Part 1) submission

Key Decision and Actions

Area	Decision/Action	Assigned	Status/Notes
Group Formation	Group officially formed during Week 4	Team	Completed
Project Manager Assigned	Chelsea nominated and confirmed as PM	Team	Completed
Methodology	Scrum selected for iterative dev and weekly accountability	Team	Completed
Sprint Schedule	Drafted by Chelsea - spans 6 sprints from Week 4 to Week 10, will be revised	Chelsea	Circulated to group
Version Control	GitHub selected for repo, file sharing, and progress tracking	Team	Setup scheduled, Week 5
Task Management	GitHub Project Board to be use for sprint task allocation	Chelsea	Setup scheduled, Week 5
Frontend Setup	Zuhor assigned to frontend development (login/register pages to begin in Sprint 2)	Zuhor	Pending Week 6
Backend Setup	Backend developer not yet assigned, initial set up to be discussed Week 5	Team	Pending
UML Diagrams	Tamim assigned to create use case and class diagrams	Tamim	Rough drafts due Week 6
UI Mockups	Figma discussed as optional tool for UI layout	Zuhor	Not started
User Stories	Chelsea to begin drafting key user stories for Part 1 submission	Chelsea	Begins Week 5
User Manual	Hafizxa to outline structure and planning notes by Week 7	Hafiza	Scheduled
Progress Report Prep	Chelsea to lead report writing (Part 1) - including user stories, methodology, and meeting records	Chelsea	Begins Week 5

Outcomes

- Group roles provisionally assigned
- Scrum methodology confirmed
- Sprint outline proposed and reviewed
- Deliverables for Progress Report (Part 1) allocated

Action Items for Week 5:

- **Chelsea**: Setup GitHub repo and project board; begin report draft and user stories
- **Tamim**: Begin UML diagrams
- **Zuhor**: Prepare to begin frontend scaffolding
- **Hafiza**: Review user manual expectations and begin framework
- **Sara**: Confirm participation and role

Notes:

- Project planning proceeding with active members to avoid delay in report deliverables
- Next team check-in scheduled: Friday, 5 April 2025 (Week 5)