

CSIT314 - Weekly Meeting Minutes

Project Title: Event Management System

Prepared by: Chelsea (Project Manager/Documentation Lead)

Meeting Minutes

Date: Friday, 5th April, 2025

Time: No formal meeting conducted

Location: Discord (asynchronous updates only)

Attendees:

- Chelsea (Project Manager / Documentation Lead)

Apologies:

- Zuhor (Frontend Developer + UI Lead) - Eid
- Hafiza (QA Assistant / User Manual Coordinator) - Eid

No Response Received:

- Tamim (UML + Planning Diagram Specialist)
- Sara (Unconfirmed Team Member)

Agenda:

- Continue development and report preparation
- Create GitHub repository and project board
- Scaffold backend and frontend structure
- Follow up on assigned roles and deliverables
- Identify risks to upcoming Progress Report (Part 1) submission

Progress Summary

Area	Decision/Action	Assigned	Status/Notes
GitHub Repository	Repo created with <code>.gitignore</code> , MIT license, and structured folders (<code>frontend/</code> , <code>backend/</code> , <code>docs/</code>)	Chelsea	Completed
Project Board	GitHub Kanban board created with columns (Backlog, To Do, In Progress, Done) and task breakdown	Chelsea	Completed
Backend Setup	Initial backend scaffold created using Express (<code>server.js</code>) with test route	Chelsea	Completed
Frontend Scaffold	Placeholder <code>index.html</code> file added to initiate frontend file structure	Chelsea	Completed (awaiting handover)
User Stories	Feature-aligned user stories drafted for login, registration, and event management	Chelsea	In Progress
Development Plan	Drafted structure of Progress Report (Part 1): methodology, team roles, planning documentation	Chelsea	In Progress
UML Diagrams	No response or deliverables received	Tamim	Not started / unconfirmed status
UI Mockups	Not started; Zuhor unavailable this week due to Eid	Zuhor	Deferred (valid leave)
User Manual	Not started; Hafiza unavailable this week due to Eid	Hafiza	Deferred (valid leave)

Issues:

- Team member engagement limited this week
- No deliverables submitted by Tamim; communication unconfirmed
- Sara has not responded or acknowledged participation
- Frontend and user manual tasks deferred due to Eid
- Progress Report Part 1 deadline approaching; risk of further task compression if delays persist

Outcomes

- GitHub repository created with project structure and license
GitHub Project Board setup with key tasks and sprint layout
- Backend scaffolded using Express.js (`server.js` initiated)
- Frontend file (`index.html`) created as initial placeholder
User stories and Progress Report Part 1 sections (methodology, planning) drafted
- Team members contacted with task reminders and follow-ups
-

Action Items for Week 6:

- **Chelsea**: Finalise user stories; continue drafting Progress Report (Part 1)
- **Tamim**: Submit UML diagram drafts (use case + class diagrams)
- **Zuhor**: Begin frontend scaffolding (HTML layout, login/register pages)
- **Hafiza**: Begin user manual structure and planning section
- **Sara**: Confirm participation

Notes:

- Zuhor and Hafiza absent this week due to Eid; tasks deferred until Week 6
- Tamim has not provided updates or confirmed task progress
- Sara remains unresponsive as of April
- Next team check-in scheduled: **Wednesday, 10 April 2025**