

CSIT314 Progress Report

Event Management System

1. Project Overview

This group project involves the design and development of an Event Management System, intended to simulate platforms like Eventbrite or Humanitix. The application will allow general users to register and log in, browse events, purchase tickets, and receive notifications. Event organisers will be able to create and manage events, view attendees, and access basic analytics and payment features.

The system is being developed as part of the CSIT314 Systems Development Methodologies subject and follows an iterative development lifecycle with agile practices integrated throughout the semester.

2. Development Methodology

After evaluating multiple project management models, the group adopted **Scrum** due to its structured sprint planning, suitability for collaborative workflows, and alignment with the semester schedule. Scrum encourages regular feedback and short delivery cycles, which is appropriate for the practical nature of the system and frequent deliverables.

Sprint Calendar

Sprint	Dates	Focus
1	Apr 1 – Apr 12	Finalise user stories, assign roles, set up GitHub repo, UI mockups
2	Apr 15 – Apr 26	Backend setup, frontend login/register, define UML diagrams
3	Apr 29 – May 10	Event listing, event creation, registration functionality
4	May 13 – May 24	Notifications, payment mock logic, organiser dashboard features
5	May 27 – May 31	Testing, UI polishing, responsiveness fixes
6	Jun 3 – Jun 7	Finalise user manual, full documentation, final deployment

Tools Used

- **GitHub Projects** – Task tracking, sprint planning, documentation versioning
 - **GitHub Actions** – CI/CD pipeline (planned integration)
 - **Node.js (Express)** – Backend framework
 - **HTML/CSS/JS** – Frontend (to be integrated)
 - **Figma** – UI wireframes and mockups (initial stage)
-

3. Extended Group Roles

Each member was assigned a primary role and an optional secondary support role. Responsibilities were distributed to reflect project needs and to ensure every aspect of the report and system was covered.

Chelsea – Project Manager / Documentation Lead

Primary Responsibilities:

- Oversee the entire project timeline, sprint planning, and internal deadlines
- Manage GitHub project board, issues, and task assignments
- Author core sections of the Progress Report: methodology, user stories, contribution summaries
- Structure and format the report, meeting minutes, and all associated documentation

Support:

- Review and refine submissions from other members for cohesion and formatting
- Assist with user manual formatting during final sprint

Tamim – UML Lead / System Planner

Primary Responsibilities:

- Design and deliver all required UML diagrams: Use Case, Class, Sequence
- Create visual representations of core workflows and data structures
- Draft explanatory notes to support inclusion in the report

Support:

- Align UML diagrams with current backend/frontend logic
- Assist with final documentation layout for visual elements

Zuhor – Frontend Developer / UI Lead

Primary Responsibilities:

- Build and style frontend components (login, register, event listings)
- Create responsive UI elements using HTML/CSS/JS or Figma
- Capture screenshots and output for report use

Support:

- Coordinate with backend to map frontend elements to system functions
- Help prepare usage guide visuals for user manual

Sara – Backend Developer / System Integrator

Primary Responsibilities:

- Build backend routes for user registration, login, event creation, and ticketing
- Structure backend using Express.js
- Plan dummy data script for users and organisers

Support:

- Work with Tamim on ensuring backend logic matches UML representation
- Provide backend screenshots and sample output for report documentation

Hafiza – User Manual Coordinator / QA Assistant

Primary Responsibilities:

- Draft user manual walkthroughs and feature guides
- Collect screenshots from other members for visual documentation
- Write clear instructions from an end-user perspective

Support:

- Assist PM with formatting and accessibility improvements
- Conduct informal usability testing of frontend/backend features

4. Current Progress and System Evidence

As of Week 6, the following components have been completed or are in progress:

- **Backend Scaffold:** Express server structure with test routes established. Includes file hierarchy for routes, controllers, and configuration.
 - **GitHub Repository:** Project board created, tasks and sprints actively maintained.
 - **User Stories:** INVEST-compliant user stories completed and formatted for inclusion.
 - **Meeting Logs:** Documented and committed for Weeks 4, 5, and 6.
 - **UML Diagrams:** Use Case and Class diagrams submitted. Sequence diagram in progress and expected by Week 7.
- Frontend:** Basic planning started. No confirmed code or screenshots submitted.
- **User Manual:** Not started; Hafiza's role clarified for contribution beginning Week 7.
- Dummy Data Script:** Planned for Sprint 4. If not completed by backend, will be written by PM or documentation lead as contingency.

GitHub Link: <https://github.com/auweii/cs314-event-management-system>
