

Week 12 Meeting Minutes

Project Title: Event Management System

Prepared by: Chelsea (Project Manager/Documentation Lead)

Date: Sunday, June 1, 2025

Time: No formal meeting conducted

Location: Discord (asynchronous updates and check-ins throughout the week)

Attendees:

- Chelsea (Project Manager / Documentation Lead)
- Hafiza (QA Assistant / User Manual Coordinator)
- Sara (Backend Developer / System Integrator)
- Tamim (UML Lead / System Planner)
- Zuhor (Frontend Developer / UI Lead)

Agenda:

- Backend status check: implemented features vs. pending
- Frontend organiser functionality status
- Assignment of pending deliverables (Test & Run Guide)
- Report writing status & requirements for completion
- Workload redistribution if required

Progress Summary

Area	Decision / Action	Assigned	Status / Notes
Backend Admin Routes	Upload view, delete, and suspend logic	Tamim	Completed
Organiser Frontend Pages	Bug where organiser can't edit own events	Zuhor	Identified, pending fix

Final Report Drafting	Completed project background, goals, challenges; awaiting backend info for rest	Chelsea	In progress
Technical Implementation Notes	Pending write-up of backend/frontend integration	Chelsea	Awaiting final backend status
Team Contributions Table	Everyone to confirm roles & responsibilities	All	Pending input from members
Test & Run Guide	Needs owner (NOT Hafiza)	TBD (Sara, Tamim, or Zuhor)	Unassigned
User Manual	Awaiting draft	Hafiza	No verifiable work submitted during time of writing
Backend Coding/Functionalities	Awaiting evidence and update regarding functionalities implemented	Sara	No verifiable work submitted during time of writing

Issues:

- Backend-Frontend Disconnect: Organisers cannot currently edit events they've created - identified by Zuhor, still unresolved.
- Unclaimed task: Test & Run Guide not yet owned by any member despite being a major grading component.
- Backend clarity: Sara has not provided updates- backend status remains unclear in several areas (integration, testing, completion status).

Outcomes:

- Admin backend features confirmed as implemented by Tamim.
- Organiser backend progress nearing completion
- Frontend organiser pages mostly functional—edit function pending.
- Documentation is nearly complete but dependent on backend integration updates.
- Hafiza confirmed on User Manual; other deliverables remain unassigned

Action Items:

- **Chelsea** to finish technical architecture write-up and project plan comparison once backend status is clarified.
- **Zuhor** to fix the organiser edit bug and confirm completion timeline.
- **Tamim** and **Sara** to confirm what backend functionalities have been completed or remain incomplete.
- **Sara** , **Tamim**, or **Zuhor** to assume ownership of the **Test & Run Guide** by EOD Monday.
- **Hafiza** to ensure the User Manual is written, including screenshots of key features, user flows, and interface explanations.

Notes:

- This was the final full development week before submission; next week's efforts will focus solely on testing, documentation wrap-up, and polish.

here's the brief

Current Progression of Group Assignment

Final Project Report

- Project Summary
 - Project background and goals, and problem being solved (COMPLETED)
 - Brief summary of key features and final implementation (PENDING - dependent on what work is completed by backend)
- Features Overview
 - Table/list of all implemented features (PENDING - dependent on what work is completed by backend)
- Technical Implementation
 - Description of technologies used (PENDING - will finish this week)
 - System architecture (PENDING - will finish this week)
 - Backend/frontend integration notes (PENDING - will finish based off how frontend and backend connects)
 - CI & CD (PENDING - will write this depending on what backend will finish with)
- Process & Project Management
 - Project implementation status (Comparison with Project plan) (PENDING - will finish this week)
 - Project timeline log (Same as above, will link with final meeting minutes TBD on Tuesday.)
 - Evidence of iterative work (PENDING - will collect from GitHub repo, but will mostly be dependent on the meeting minutes)
- Team Contribution
 - Clear breakdown of responsibilities for each team member (PENDING - going to expand on what everyone covered but make sure that underneath this you list out your responsibilities)
 - Tools used for collaboration (COMPLETED)
 - Meeting Records (PENDING - need this week's minutes and final week minutes TBD on Tuesday or post Monday meeting)
- Challenges and Reflection
 - Key issues and how you resolved them (COMPLETED)
 - Reflection what went well and what didn't (PENDING, to be done in the final week)
- Test & Run Guide (7 marks)
 - Setup instructions (installation, environment)
 - How to launch the app
 - Sample test cases with expected output
 - Screenshots demonstrating that core features work
- User Manual (5 marks)
- Code (Will provide repo link)

What I need from you guys/confirmation about

What's going on with the backend? What features have been implemented? What have you not implemented?

I also need someone to assume responsibility for the Test & Run Guide, seeing as Hafiza is already doing the User Manual, either Sara, Tamim or Zuhor will have to cover this,

TL;DR

I just need to know wth is going on with the backend

I've completely covered 80% of all the written portions

I could comb through all the code myself but please just make it easier for me 🙏

Figure 1: captures the internal project summary and action request circulated to team members during Week 12. It outlines outstanding components, backend dependencies, and redistribution needs for final deliverables.