

Project Board Context Note

Purpose

This document provides clarification on the status of the project board referenced in previous meeting minutes and planning documentation.

Summary

A GitHub project board (Kanban-style) was originally proposed and referenced as part of the project's sprint planning and role delegation process. While an initial structure was discussed (columns for "Backlog," "To Do," "In Progress," and "Done"), the board itself was not uploaded or maintained on the repository.

Reason

Due to limited engagement from team members on GitHub and the sole management of the repository and documentation by the PM, the board was ultimately deprioritized. Tasks were instead tracked informally through direct messaging, meeting minutes, and Git commit history.

Outcome

Although not formally created, the board's intent was fulfilled through:

- Clearly defined sprint goals (see Development Plan)
- Role/task breakdown documented in `/docs`
- Consistent progress logs in meeting minutes
- Version-controlled files evidencing contribution

Closing Note

This clarification is provided for transparency and to reconcile any discrepancy between planning statements and observable repository components.