

CSIT314 - Group Project Quick Guide

Event Management System (2025)

Simple breakdown of what we need to do including; roles and process

Prepared and simplified by: Chelsea

Project Objective

The object of this group assignment is basically building an **Event Management System** where:

- **Users** can:
 - Register/log in
 - Browse events
 - Register/purchase tickets
 - Receive notifications
- **Organisers** can:
 - Create and manage events
 - View attendees
 - Process payments
 - Get reports

This is meant to mimic real-world systems think like Eventbrite or Humanitix but we're going to be working on a smaller scale lol

Development Process Overview

1. Group Formation + Roles

- Maximum of 5 numbers
- Roles and responsibilities to be outlined as specified below (but we can switch it up if need be :D)

2. Pick Development Methodology

- I think we should use scrum mostly bc it helps support iterative work + collaboration which fits within the sem timeline
- Here's the proposed Scrum calendar I made up but we can rearrange everything depending on what everyone thinks about the proposed timeline:

Proposed Sprint Calendar

Sprint #	Dates (Mon-Fri)	Focus
Sprint 1	Apr 1 - Apr 12	Finalise user stories, assign roles, set up GitHub + repo, start UI mockups
Sprint 2	Apr 15 - Apr 26	Initial backend setup, frontend login/register, basic structure
Sprint 3	Apr 29 - May 10	Core features: event creation, event listing, registration flow
Sprint 4	May 13 - May 24	Add notifications, payment mock, attendee dashboard
Sprint 5	May 27 - May 31	Bug fixes, testing, polish, UI enhancements
Sprint 6	Jun 3 - Jun 7	Finalise documentation, user manual, submit project

Ngl I didn't check the actual dates for the weeks, so I'll have to revise this for when we have one week break mid-sem. We'll adjust the workload accordingly, we can either reduce it, take an actual break or take the break to double down on any missing parts.

Suggested Weekly Breakdown (repeat per sprint)

- Tuesday:
 - i. Plan tasks
 - ii. Assign issues etc. in GitHub Projects (or wherever we end up deciding)

- iii. Set sprint goal
- Friday/Sunday:
 - i. Share what got done
 - ii. Reflect what worked? What didn't? Any fixes needed for the next sprint?
 - iii. Ideally we'd have our meeting summaries finalised by this day, think like mixing what happened/discussed over the week and we can have that logged

Important Dates

- Progress Report Submission: Friday, April 18 (Week 7)
 - Must include:
 - i. User stories
 - ii. Development plan + methodology justification
 - iii. UML diagrams (use case, class, sequence)
 - iv. Screenshots/snippets of what's been built
 - v. Meetings logs + team contributions
- Final Deliverables Due: Week 13 or as specified on Moodle
 - i. Check Moodle announcements for exact final due date

3. Select Project Management Tool

I'm proposing that we should use GitHub instead of Taiga, but we can discuss this in the Discord.

If we use GitHub we can:

1. Have everything in the one place: code, issues, task boards, CI/CD
2. Supports real-time collab and version control
3. Simplifies task assignment and progress tracking
4. Aligns with the CI/CD requirements (which are mandatory for the project)

*CI/CD (Continuous Integration/Continuous Deployment) means we'll set up automatic testing + builds every time we push to GitHub - or wherever we pick so we can keep things stable without manual upload chaos

Suggested Group Roles

You'll all get Primary and Secondary roles I'm just allocating responsibilities based off of what I can see on the PDFs but obviously if you get assigned to one role you're not going to be shoe-horned into just that

****TL;dr**

Primary = main responsibility, Support - back-up role to step in as needed. Everyone's contributions will basically overlap during crunch weeks esp since for that first submission we have to prioritise the use cases etc.

1. Project Manager + Documentation Lead (Chelsea)

Primary Responsibilities:

- Coordinate timelines, sprint goals, and deadlines
- Run sprint planning sessions and retrospectives
- Maintain the GitHub Project board (add tasks, assign people, update progress)
- Draft and format the Progress Report
- Write and refine:
 - User stories
 - Methodology justification
 - Testing strategies
 - Team contribution summaries
 - Final editing of all written section

Support:

- Oversees the **user manual** formatting in the final sprint
- Reviews and edits all documentation sections submitted by others for consistency

Report Evidence:

GitHub board screenshots, sprint breakdowns, formatted report, user stories, doc edits, meeting minutes

UML + Planning Diagram Specialist(Tamim)

Primary Responsibilities:

- Create all required UML diagrams:
 - Use Case
 - Class
 - Sequence
 - (Optional: ERD if database is unclaimed)
- Provide brief descriptions/explanations for each diagram

Support:

- Collaborates with backend and frontend roles to ensure diagrams reflect actual logic
- Assists with visuals or flow diagrams for the **user manual**

Report Evidence:

PNGs of diagrams, use case write-ups, diagram notes

3. Frontend Developer + UI Lead(zuhor)

Primary Responsibilities:

- Build page layouts and interface elements: login, register, event listings, etc.
- Style and structure interactive elements (HTML/CSS/JS or Figma)
- Create clickable mockups if not coding yet

Support:

- Provides screenshots for the report
- Assists with UI sections of the **user manual**
- Works with backend on linking frontend inputs to actual functions later

Report Evidence:

UI screenshots, mockups, code snippets, frontend demo clips if applicable

4. Backend Developer + Data Wizard

Primary Responsibilities:

- Design and implement the database schema (SQL or ORM)
- Code the backend logic:
 - Event creation
 - Ticket registration
 - User authentication
 - Payment mock handling
- Create dummy data generator (10 organisers, 50 users)

Support:

- Set up the **CI/CD pipeline** (GitHub Actions)
- Help create a short guide for how the backend functions (for the user manual)

Report Evidence:

API routes, sample outputs, test data script, DB diagram, GitHub Actions config

5. User Manual Coordinator + QA Assistant

Primary Responsibilities:

- Draft the **user manual**:
 - System overview
 - How to use major features
 - Screenshots, step-by-step guides

- Collect input and screenshots from all members
- Ensure all components are clearly explained for non-technical users

Support:

- Works with the PM to format the final manual
- Helps test frontend/backend features for usability
- Reviews UI and flows from a non-dev perspective (fake end-user testing)

Report Evidence:

User manual draft, annotated screenshots, flow write-ups, test notes

NOTES:

- Everyone should have at least 1 screenshot/snippet/diagram in the report
- Everyone might sign off on their contributions for the report sections