

CSIT314 - Weekly Meeting Minutes

Project Title: Event Management System

Prepared by: Chelsea (Project Manager/Documentation Lead)

Meeting Minutes

Date: Sunday, May 18 2025

Time: No formal meeting conducted

Location: Discord (asynchronous updates and check-ins throughout the week)

Attendees:

- Chelsea (Project Manager / Documentation Lead)

Absentees:

- Hafiza (QA Assistant / User Manual Coordinator)
- Sara (Backend Developer / System Integrator)
- Tamim (UML Lead / System Planner)
- Zuhor (Frontend Developer / UI Lead)

Agenda:

- Finalise documentation for Executive Summary (Sections 1.3–1.5)
- Review and consolidate formatting across report
- Monitor incoming contributions
- Address and resolve submission miscommunication

Progress Summary

Area	Decision / Action	Assigned	Status/Notes
Section 1.3 – Features	Wrote full feature list mapped by user role; drafted implementation status notes	Chelsea	Completed
Section 1.4 – Requirements	Authored complete system requirement list tied to user stories	Chelsea	Completed
Section 1.5 – UX	Finalised intended user experience by role; acknowledged implementation limits	Chelsea	Completed
Report Review	Proofed all Executive Summary content; aligned formatting and structure	Chelsea	Completed

Issues:

- One or more team members had indicated that deliverables would be submitted this week; however, **as of May 18**, no additional files, screenshots, or commits were received.
- Team continued to provide limited to no progress updates despite earlier follow-ups (see Figure 4).
- Conflict arose when one member expressed dissatisfaction over their work not being credited in the previous submission.
- The deliverable in question was submitted late on the night of submission day, with less than one hour before the upload window closed.
- The PM provided clarification, evidence, and a proposed solution to amend this in the final submission (see Figure 5).

Outcomes:

- Executive Summary completed in full and ready for submission.
- The group has been reminded that **future submissions will only be included if delivered with adequate notice and in usable formats.**

Action Items:

- **Chelsea** - Begin screenshot mapping, visual formatting, and appendix edits as needed. Update *Summary of Key Features* and *Core Functional Requirements* sections to reflect actual deliverables and implementation progress provided other team members.

- Tamim/Zuhor/Hafiza/Sara- Provide and/or confirm deliverables

Notes:

- Figures 4 and 5 have been included to document communication regarding team progress and the resolution of a concern raised about prior submission credit.




Figure 1: Discord thread dated 16 May 2025 in which the PM requests progress updates. Team members respond with acknowledgment of incomplete work and other priorities, confirming ongoing inactivity.




Figure 2: Discord exchange dated 17 May 2025 documenting a conflict regarding missed credit for previously submitted work. The PM clarifies timelines, submission constraints, and outlines path forward for inclusion in the final report.