

CSIT314 - Weekly Meeting Minutes

Project Title: Event Management System

Prepared by: Chelsea (Project Manager/Documentation Lead)

Meeting Minutes

Date: Saturday, May 3 2025

Time: No formal meeting conducted

Location: Discord (asynchronous updates and check-ins throughout the week)

Attendees:

- **Chelsea** (Project Manager / Documentation Lead)

Absentees:

- **Hafiza** (QA Assistant / User Manual Coordinator)
- **Sara** (Backend Developer / System Integrator)
- **Tamim** (UML Lead / System Planner)
- **Zuhor** (Frontend Developer / UI Lead)

Agenda:

- Resume post-recess development
- Begin final documentation structure
- Allocate remaining technical writing
- Reevaluate sprint capacity

Progress Summary

Area	Decision / Action	Assigned	Status/Notes
Section 1.1 - Purpose	Drafted entire project context overview; clarified real-world scope and SDLC framing	Chelsea	Completed
Section Formatting	Structured Executive Summary layout with subsections for 1.1 to 1.5	Chelsea	Completed

Actor Overview	Confirmed system roles (User, Organiser, Admin, System); prepped descriptions	Chelsea	Completed
-----------------------	---	---------	-----------

Issues:

- No updates or commits received from any group member since recess.
- Report preparation progressing without technical input from assigned devs.

Outcomes:

- Section 1.1 drafted and formatted.
- Executive Summary layout completed.
- Actor hierarchy and system flow confirmed.

Action Items:

- Chelsea - Proceed with Section 1.2 writing and actor-based user stories.
- Tamim/Zuhor/Hafiza/Sara- Provide and/or confirm deliverables

Notes:

- This week focused on re-establishing submission direction. Documentation is on track.




Figure 1: Discord conversation dated 03 May 2025 confirming lack of contributions and task confusion among team members.