

CSIT314 - Weekly Meeting Minutes

Project Title: Event Management System

Prepared by: Chelsea (Project Manager/Documentation Lead)

Meeting Minutes

Date: Friday, May 9 2025

Time: No formal meeting conducted

Location: Discord (asynchronous updates and check-ins throughout the week)

Attendees:

- **Chelsea** (Project Manager / Documentation Lead)

Absentees:

- **Hafiza** (QA Assistant / User Manual Coordinator)
- **Sara** (Backend Developer / System Integrator)
- **Tamim** (UML Lead / System Planner)
- **Zuhor** (Frontend Developer / UI Lead)

Agenda:

- Continue report writing
- Finalise actor stories
- Integrate structure for system feature summaries
- Check for any group updates

Progress Summary

Area	Decision / Action	Assigned	Status/Notes
Section 1.2 – Roles	Finalised Document Purpose, Format Standard, and Actor Overview	Chelsea	Completed
Section 1.2.4 – User Stories	Re-Drafted all user stories for Users, Organisers, Admins, and System based on project scope	Chelsea	Completed
Section 1.2.5 – Notes	Wrote story evolution note for rubric alignment and sprint shifts	Chelsea	Completed
Team Deliverables	Issued updated task breakdown to all members with actionable direction	Chelsea	Completed - Refer to Figure 1

Issues:

- Team remained unresponsive even after further delegation of tasks.
- No GitHub commits or screenshots received from any member.
- PM work continued without functional assets to reference or document.

Outcomes:

- Section 1.2 (Roles and Stories) completed in full.
- Progress stalled outside of documentation due to group inactivity.

Action Items:

- Chelsea - Begin next section of report: system features + requirements.
- Tamim/Zuhor/Hafiza/Sara- Provide and/or confirm deliverables

Notes:

- The work completed this week was built entirely from PM documentation. Team updates remain pending. Screenshots of delegation and follow-up are attached for transparency.




Figure 1: Discord post dated 07 May 2025 outlining task delegation and PM report contributions. Confirms that all documentation from Section 1.1 to 1.5 was drafted by Chelsea, and specific tasks were assigned to each member.




Figure 2: Discord message dated 09 May 2025 showing the PM requesting proof of progress and asking for commits/screenshots. No responses or outputs were provided following this message.

